



MSE Project Process

P-MSE-01

Prepared by:

Adham Edward

MSE Manager

Adham
30-3-22

Reviewed by:

Mohamed Ragab

COO

Approved by:

Mohamed Mahlab

CEO

March, 2022

Mostafa El-Saadany

Tendering Manager

Mostafa
30/3/2022

Tarek Ayoub

VP

Yasser El-Saadany

Commercial Manager

Yasser
31/3/2022

	MSE Project Process		
	Effective Date: March, 2022	Rev. No.: 00	Doc. No.: P-MSE-01

1. OBJECTIVES

This process defines the steps taken for MSE Projects starting from Tendering phase till closing.

2. STAKHOLDER

- MSE Department
- Finance
- VP

3. LIABLE STAKEHOLDER

- MSE Department
- Tendering Department
- Commercial Department
- VP

4. TERMS AND DEFINITION

- **MSE:** Mechanically Stabilized Earth
- **TO:** Technical Office
- **RFI:** Request for Information
- **MS:** Material Submittal
- **MIR:** Material Inspection Request
- **PM:** Project Manager
- **IR:** Inspection Request
- **ITP:** Inspection & Test Plan
- **RFI:** Request for Information
- **VP:** Vice President
- **CEO:** Chief Executive Officer
- **HR:** Human Resources

5. RELATED DOCUMENTED INFORMATION

- MSE Project Summary, F-P-MSE-01-01
- MSE Procurement & Delivery Plan, F-P-MSE-01-02
- Quantity Survey, F-P-MSE-01-03
- Bi-Weekly Progress Report, F-P-MSE-01-04

	MSE Project Process		
	Effective Date: March, 2022	Rev. No.: 00	Doc. No.: P-MSE-01

- Request for Information, F-PQP-01-03
- External Letter, F-P-QD-06-04
- Material Submittal, F-PQP-01-02
- MIR, F-PQP-01-17
- Work Completed Status, F-P-OP-05-01
- Final IPC, F-P-OP-06-06
- Inspection Request, F-PQP-01-05
- New Project Creation, F-P-TN-01-11

6. PROCESS DETAILS

6.1. PROCESS INPUT

- Client invitation/announcement
- Tender Drawings
- Soil Report
- Project Specs

6.2. PROCESS OPERATION

Sr.	Process Cycle Description	Responsibility	Form
Studying Project Data Prior Awarding			
1	After receiving the project's invitation/announcement form the client, MSE shall study and review within two working days the project data, including the following: - Soil report for any foundation recommendation by client's consultant. - Tender drawings. - Project specs for compliance with MSE system. - Sending RFIs to client for additional clarification.	MSE TO	RFI F-PQP-01-03

	MSE Project Process		
	Effective Date: March, 2022	Rev. No.: 00	Doc. No.: P-MSE-01

Sr.	Process Cycle Description	Responsibility	Form
2	MSE shall send the project data to the selected consultant (Approved Vendor List), to prepare the preliminary Design Sections, after initial approval from MSE Manager.	MSE Consultant MSE Manager	MSE Project Summary F-P-MSE-01-01
3	MSE Manager shall decide whether to proceed in the project or not, and send the project summary to VP for final decision. If the decision is not to proceed with the project, MSE shall send an apology letter to the client.	MSE Manager VP	MSE Project Summary F-P-MSE-01-01 External Letter F-P-QD-06-04
Quantity Surveying & Cost Estimate			
4	Technical Office to perform Quantity Survey based on the preliminary design sections.	MSE TO	Quantity Survey F-P-MSE-01-03
5	MSE TO shall perform cost estimate and request the required data from the relevant departments (Equipment, Logistics, HR, Purchasing, Procurement, etc.)	MSE TO	
Price Offer			
6	<u>For Supply & Apply Projects</u> In case project value exceeds 10 million, Tendering dept shall prepare the price offer according to the received QS from MSE TO, then submit it to the client by the requested submission date. In case project value is less than 10 million, MSE dept shall prepare and submit price offer to client by the requested submission date. <u>For Supply Projects</u> MSE dept shall prepare and submit price offer to client by the requested submission date.	Tendering MSE	

	MSE Project Process		
	Effective Date: March, 2022	Rev. No.: 00	Doc. No.: P-MSE-01

Sr.	Process Cycle Description	Responsibility	Form
Project Award			
7	Commercial dept shall review the contract in conjunction with the price offer terms and specs.	Commercial	
8	MSE shall request oracle cost center number from Commercial dept.	Commercial	New Project Creation F-P-TN-01-11
9	MSE TO shall: - Coordinate with project's consultant to start on shop drawing and design report. - Prepare MSE Procurement & Delivery plan and send it to relevant parties for action.	MSE TO	MSE Procurement & Delivery Plan F-P-MSE-01-02
Approvals			
10	- MSE TO shall submit Shop Drawings and design report to the client for approval. - MSE TO shall submit Material Submittals (MS) & Material Inspection Requests (MIR) for approval.	MSE TO	Material Submittal F-PQP-01-02 MIR F-PQP-01-17
Construction			
11	PM/delegated person assigned by MSE dept shall follow the below mentioned steps: - Prepare Quality & Safety Plan. - Prepare method statement, ITP & risk assessment for the activities. - Site preparation and mobilization for construction phase. - Submit IRs for inspections. - Submit bi-weekly progress report to MSE TO & MSE Manager.	PM	Inspection Request F-PQP-01-05 Bi-Weekly Progress Report F-P-MSE-01-04
12	Survey team on site shall prepare as-built surveying progress every 14 working days, then send it to MSE TO.	Surveying Team	

	MSE Project Process		
	Effective Date: March, 2022	Rev. No.: 00	Doc. No.: P-MSE-01

Sr.	Process Cycle Description	Responsibility	Form
13	MSE TO prepares work completed status form every month, and send to operation TO for competitive projects to prepare current invoices.	MSE TO	Work Completed Status F-P-OP-05-01
Payment			
14	In case of Direct Award Projects MSE TO shall prepare final invoice according to the work completed status to the client and notify the Finance.	MSE TO	Final Invoice F-P-OP-06-06
Closing			
15	MSE TO shall: - Submit the final work completed status to operation TO for final invoice preparation. - Prepare and submit as-built drawings. Follow-up project closing according to contract terms and conditions.	MSE TO	

6.3. PROCESS OUTPUT

- Shop Drawings
- Design Report
- MSE Project

7. PROCESS RISK ASSESSMENT

- Included in the Risk register form no. F-P-QD-05-01 “Risk Identification and assessment” maintained by HOD to address risks and opportunities”

8. PROCESS CONTROL

- Review and approval of PC for Design Report and Shop Drawings.

9. PERFORMANCE MEASURE

- Approval from Client.

	MSE Project Process		
	Effective Date: March, 2022	Rev. No.: 00	Doc. No.: P-MSE-01

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
1	00	New Issue	March 2022