



Earthmoving Process P-OP-09

Prepared by:

Mohamed Ghalab
Earthmoving Manager

Mostafa El-Saadany
Technical Director

Amr Dawood
Projects Control Manager

Yasser Zohny
TA & Dep. Operation Manager

Takky El-Din Mohamed
Technical Affairs Dept. Manager

Reviewed by:

Mohamed Ragab
COO

Tarek Ayoub
VP

Approved by:

Mohamed Mahlab
CEO

August, 2022

	Earthmoving Process		
	Effective Date: August, 2022	Rev. No.: 00	Doc. No.: P-OP-09

1. OBJECTIVES

The objective of this process is to settle a cycle for the Earthmoving work in all RME's projects, and to level up the construction quality and safety, by using the most effective methods and projects management practices.

2. STAKEHOLDER

- Tendering
- Earthmoving
- Operation
- Projects Control
- VP

3. LIABLE STAKEHOLDER

- Tendering
- Earthmoving
- HO TO
- Site TO
- PM
- Projects Control

4. TERMS AND DEFINITION

- **EM:** Earthmoving Department
- **EMM:** Earthmoving Manager
- **TM:** Technical Affair Manager
- **HO-TO:** Head office - Technical Office
- **VP:** Vice President
- **PM:** Project Manager
- **RFQ:** Request for Quotation
- **TOM:** Technical Office Manager

5. RELATED DOCUMENTED INFORMATION

- Contract Request, F-P-CN-01-01
- Engineering CS, F-P-VMO-01-02
- Cost Report, F-P-PC-01-10

	Earthmoving Process		
	Effective Date: August, 2022	Rev. No.: 00	Doc. No.: P-OP-09

- Client & SC Comparison Sheet, F-P-OP-05-09
- EM Subcontract Template, F-P-OP-09-01
- EM Subcontract Template, F-P-OP-09-02

6. PROCESS DETAILS

6.1 PROCESS INPUT

- RFQ/Documents from client
- Contract Request by PM/Site TO

6.2 Process Operations

Sr.	Process Cycle Description	Responsibility	Form
Competitive Projects			
1	Upon receiving the RFQ from the client, Tendering shall inform EM during tender stage to obtain price list & offers from subcontractors and/or support in self execution calculations.	Tendering EMM	E-mail
2	After project award, Tendering shall send an email to all concerned HODs, specifying the location of the project directory on the sever. Refer to "Project Launching Process (P-TN-02)"	Tendering	
3	EMM shall start to collect price offers from subcontractors within project budget, and send it to HO-TO. PM/ site TO sends contract request along with a price offer to HO-TO.	PM/Site TO EMM	Contract Request F-P-CN-01-01
4	HO-TO shall prepare comparison sheet vs budget & the subcontract agreement, obtaining EMM signature within 1 working day prior forwarding to VP for approval. Refer to: Subcontract Agreement Process (P-CN-01) SC Signature Matrix (F-P-CN-01-11) CS Signature Matrix	HO-TO EMM VP	Engineering CS F-P-VMO-01-02 EM Subcontract Agreement Template F-P-OP-09-01 F-P-OP-09-02
5	HO-TO shall distribute the signed subcontract to PM, EMM and all concerned parties.	HO-TO	

	Earthmoving Process		
	Effective Date: August, 2022	Rev. No.: 00	Doc. No.: P-OP-09

6	PM shall coordinate with the Projects Control Engineer to prepare the baseline including EM scope to measure the subcontract progress during project execution, and then inform EMM with the EM progress.	PM Projects Control	
7	Projects Control shall send the Earthmoving work cost report every 3 months to EMM.	Projects Control	Cost Report F-P-PC-01-10
8	Site TOM shall send the comparison between client quantities and s/c quantities (related to EM) scope to EMM on monthly basis to track issues, if any.	Site TOM	Client & SC Comparison Sheet F-P-OP-05-09
Direct Award Projects			
9	Upon receiving notification / LOI, design drawings, guidance price list & B.O.Q (if any from the client), HO-TO shall inform EM, PM, and all concerned parties with the estimated BOQ. In case B.O.Q is not received, initial B.O.Q to be prepared based on the received drawings or historical database by HO-TO in assist with EMM and PM (or his representative).	HO-TO PM EMM	
10	Estimated initial BOQ for EM scope to be sent to all concerned parties by EM.	EM	
11	Follow up the above-mentioned steps (3 – 8)		

6.3 PROCESS OUTPUT

- Earthmoving work implementation
- EM Subcontracts

7. PROCESS RISK ASSESSMENT

Included in the risk register form No. F-P-QD-05-01 "Risk identification and assessment" maintained by the HOD, along with the action plan to address risks and opportunities".

8. PROCESS CONTROL

- Progress as baseline program
- Actual Cost vs Budget

	Earthmoving Process		
	Effective Date: August, 2022	Rev. No.: 00	Doc. No.: P-OP-09

9. PERFORMANCE MEASURES

- Cost Control Report

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
01	00	New Issue	August 2022