



ROWAD
MODERN ENGINEERING

RME Self-Execution Process P-SE-01

Prepared by:

Mohamed El-Gohary
Self-Execution Manager

Amr Dawood
Projects Control Manager

Yasser Zohny
Deputy Operation Manager

Takky El-Din Mohamed
Technical Affairs Manager

Mahmoud Mahlab
Operation Manager

Reviewed by:

Mohamed Ragab
COO

Approved by:

Mohamed Mahlab
CEO

Feb, 2022

	RME Self-Execution Process		
	Effective Date: Feb, 2022	Rev. No.: 00	Doc. No.: P-SE-01

1. OBJECTIVES

The objective of this process is to achieve the maximum production rate in projects by RME self-execution dept, and achieving the planning dates according to the baseline schedule.

2. STAKEHOLDER

- Operation
- Projects Control
- Project Planning
- RME Self-Execution
- HR
- Fleet
- Formwork
- COO

3. LIABLE STAKEHOLDER

- Operation
- Projects Control
- RME Self-Execution
- COO

4. TERMS AND DEFINITION

- **SE:** Self-execution
- **SEM:** Self-execution Manager
- **PM:** Project Manager
- **PsM:** Projects Manager
- **CM:** Construction Manager
- **TO:** Technical Office
- **TOM:** Technical Office Manager
- **QS:** Quantity Survey
- **SD:** Shop Drawing
- **HR:** Human Resources
- **COO:** Chief Operation Officer

5. RELATED DOCUMENTED INFORMATION

- Work Completed Status Form, F-P-OP-05-01
- SE Wages Comparison Sheet, F-P-SE-01-01
- SE Productivity Rate Report, F-P-SE-01-02
- Project Monthly Wages Comparison Sheet, F-P-SE-01-03
- SE Projects Summary, F-P-SE-01-04

	RME Self-Execution Process		
	Effective Date: Feb, 2022	Rev. No.: 00	Doc. No.: P-SE-01

6. PROCESS DETAILS

6.1 PROCESS INPUT

- Subcontract
- Time Schedule
- Shop Drawings

6.2 Process Operations

Sr.	Process Cycle Description	Responsibility	Form
1	Indirect cost of SE is under the department cost center and to be distributed among all running projects by the SEM according to the value of work.	SEM	
2	SEM is responsible for the below, notifying the PM: • Staff Allocation • Annual Leaves • Missions • Night Shifts • Labor transfer from one project to another (to be addressed to HR dept)	SEM PM	
3	Staff hiring is executed by SEM with the approval of Projects Control Manager according to projects requirements.	SEM Projects Control Manager	
4	Prepare subcontract, refer to Subcontract Agreement Process (P-CN-01).		
5	Project Site Engineer will issue Work Completed Status form, to be reviewed & approved by SE & CM.	Site Engineer SE CM	Work Completed Status Form F-P-OP-05-01
6	CM shall send approved & signed Work Completed Status form to Site TO after PM's approval.	CM PM	
7	TO will review the Work Completed Status Form and prepare the QS. TO will review the following: - IR submittals & approvals log.	TO	

	RME Self-Execution Process		
	Effective Date: Feb, 2022	Rev. No.: 00	Doc. No.: P-SE-01

	- In case the measurement unit in the subcontract is different from the client's contract, the conversion rate to be determined by TOM. - For invoicing & deduction, refer to Subcontractor Invoicing and Supplier Bills process (P-OP-05)		
8	TO & Projects Control to compare the cost of wages issued from timekeeper in site versus the budget & issued invoice by TO, which will be done every 15 days, same to be sent to PM. In case of budget loss occur, PM shall recommend either to continue, descope or terminate the SE scope in the project according to the study, and raise to Operation Manager for approval. Monthly SE reports to be submitted to COO & Operation Manager and to include the following: – Monthly Productivity Rate – Project Monthly Wages Comparison Sheet – SE Projects Summary – SE Progress Percentage (Provided by project planning)	TO Projects Control PM Projects Planning	SE Wages Comparison sheet F-P-SE-01-01 Monthly Productivity Rate F-P-SE-01-02 Project Monthly Wages Comparison Sheet F-P-SE-01-03 SE Projects Summary F-P-SE-01-04
9	Incentive for daily wages will be approved only if the cost of daily wages (Basic + actual extra time + incentive) is not exceeding the same item in the SE invoice period, unless COO's approval is obtained. Maximum ceiling amount for incentive is 60% from basic salary. Basic daily wages will be adjusted based on projects location & approved by HR.	SEM COO HR	
10	Work schedule and shop drawing are provided by Site Team, before work execution on site. Bi-weekly report to be submitted by SE via email which includes the obstacles that arise during project execution to Projects Control, PM & PsM.	Site Team SE	
11	Project Manager shall provide proper facilities for SE workforce.	PM	

	RME Self-Execution Process		
	Effective Date: Feb, 2022	Rev. No.: 00	Doc. No.: P-SE-01

6.3 PROCESS OUTPUT

- Manpower
- Monthly Reports

7. PROCESS RISK ASSESMENT

Included in the risk register form No. F-P-QD-05-01 “Risk identification and assessment” maintained by the HOD, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

- Monthly Reports

9. PERFORMANCE MEASURES

- Actual Cost vs Contract Value/Budget
- Productivity Rate

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
01	00	New Issue	09-02-2022

ROWAD
MODERN ENGINEERING