

Authorization Level for Africa Projects

Sr.	Item Description	Documents	Site (Africa)								Egypt Head Office						
			Site Procurement Team	Site Purchasing Team	Cost Control	Site Tech. Office	Site Finance	Site MEP Manager	Project Manager	Country Manager	HO-Procurement Team	Procurement (Civil/MEP) HOD	Purchasing (Civil/MEP) HOD	Contracts	HO-Formwork Team	Equipment Manager	COO
1	Procurement S/A "Limit" 500M CFA €762,000	RFQ	√														
		Material Submission	√								√ > 500 M CFA > €762,000						
		Comparison Sheet (Technical & Commercial)	√		√			√	√	√	√ > 500 M CFA > €762,000	√ > 500 M CFA > €762,000				√ > 500 M CFA > €762,000	
		Subcontract Agreement (Initial Signature)	Prepare √ Up to 500 M CFA Up to €762,000					√ Up to 500 M CFA Up to €762,000	√		Prepare √ > 500 M CFA > €762,000	√ > 500 M CFA > €762,000		√ > 500 M CFA > €762,000		√ > 500 M CFA > €762,000	
		Subcontract Agreement (Final Signature)								√							
2	Apply S/Cs "Limit" 250M CFA €381,000	RFQ	√														
		Comparison Sheet	√		√			√	√	√	√ > 250 M CFA > €381,000	√ > 250 M CFA > €381,000				√ > 250 M CFA > €381,000	
		Subcontract Agreement (Initial Signature)	Prepare √					√	√		√ > 250 M CFA > €381,000	√ > 250 M CFA > €381,001		√ > 250 M CFA > €381,000		√ > 250 M CFA > €381,000	
		Subcontract Agreement (Final Signature)								√							
3	Rent Equipment "Limit" 100M CFA €152,000	RFQ	√														
		Comparison Sheet	√		√				√	√		√ > 100 M CFA > €152,000			√ > 100 M CFA > €152,000	√ > 100 M CFA > €152,000	
		Subcontract Agreement (Initial Signature)	√						√			√ > 100 M CFA > €152,000				√ > 100 M CFA > €152,000	
		Subcontract Agreement (Final Signature)								√							
4	MEP, Civil & Arch Material/Assets "Limit" 164M CFA €250,000	Purchase Request (Oracle)		√													
		RFQ		√													
		Comparison Sheet		√	√	√			√	√		√ > 164 M CFA > €250,000				√ > 164 M CFA > €250,000	
		Purchase Order (PO-Oracle)							√	√							
	Mobilization & Consumable Material	Purchase Request (Oracle)		√													
		RFQ		√													
		Comparison Sheet		√	√				√	√							
		Purchase Order (PO-Oracle)							√	√							
	Wood&Formwork "Limit" 164M CFA €250,000	Purchase Request (Oracle)		√										√			
		RFQ		√										√			
		Comparison Sheet			√					√				√		√ > 164 M CFA > €250,000	
		Purchase Order (PO-Oracle)							√	√				√			
5	Petty Cash	Petty Cash Request Up to 15,000 € ≈ 9.8 M CFA per Month					√		√	√							

All contract templates shall be obtained from the Contracts Department at the beginning of the project.


In the case (CS) exceeds the approved budget, it must be approved by both the HPM and the COO.

All signed contracts will be sent to CEO after Country Manager signature via Unifier.

Petty cash is not utilised for (Wages, salaries, overtime, raw material, rent, housing, Diesel, gasoline and tickets)

Approved by:

Country Manager




COO


CEO