


Procurement Approval Authority Matrix (S/A Subcontracts in Côte d'Ivoire Projects)

#	Value	Action	RFQ Preparation & Receiving Offers	Material Submission	Technical & Commercial Comparison (Selection)	Initial Signature Agreement (Subcontract)	Final Signature Agreement (Subcontract)	Down Payment Request	Follow Delivery on Site	Remarks
4	Up to 211M CFA Up to \$350K	Preparation	SPT	SPT	SPT	CN, SPT		SPT	SPT, SPC, STO	
5		Approval		STO	HPM, CC, PM	PM, TOM	CM	CM		
6	> 211M CFA > \$350K	Preparation	SPT	SPT	SPT	CN, HPT		SPT	SPT, SPC, STO	
7		Approval		STO	CC, PM, CM, HPM, COO	PM, HPM, CN, COO	CM/CEO	CM		

CEO: Chief Executive Officer
 COO: Chief Operation Officer
 PM: Project Manager
 TOM: Technical Office Manager
 HPT: Head Office Procurement Team
 HPM: Head Office Procurement Manager/MEP Manager
 CC: Cost Control
 CN: Contracts and Claims
 STO: Site Tech. office
 SPC: Site Project Control
 SPT: Site Procurement Team
 CM: Country Manager

Country Manager



COO



CEO

