



ROWAD
MODERN ENGINEERING

Control of Non-Conformity Process P-QD-02

Prepared by:

Maha Iskander
Quality Assurance Mgr.

Sameh El Herazy
Quality Control Dept Mgr.

Amr Dawood
Projects Control Mgr.

Mahmoud Mahlab
Operation Mgr.

Reviewed by:

Mohamed Ragab
COO

Approved by:

Mohamed Mahlab
CEO

Nov, 2021

	Control of Non-Conformity Process		
	Effective Date: Nov, 2021	Rev. No.: 01	Doc. No.: P-QD-02

1. OBJECTIVES

The objective of this document is to describe the series of actions that will be taken where non-conformances are identified, and the corrective actions which will be implemented. This procedure shall be applied to control the nonconformities in RME.

2. STAKEHOLDER

- All RME Staff

3. LIABLE STAKEHOLDER

- The Responsible Manager or the Project Manager is the person responsible to plan, and implement the corrective and preventive actions, with the purpose of cost breakdown.
- The Quality Control Manager and/or Quality Senior Engineer is responsible for follow-up of implementation/completion of Non-conformance Report and follow-up with the associated corrective and preventive actions periodically, in case it's related to site issues.
- The Quality Assurance Manager is responsible for the same in case if it raised out of the internal audits.

4. TERMS AND DEFINITION

- **CM:** Construction Manager
- **HoD:** Head of Department
- **NCR:** Non-Conformance Report. A document, on which non-conformity is detailed together with its proposed disposition.
- **PM:** Project Manager
- **QC:** Quality Control
- **QCM:** Quality Control Manager
- **QAM:** Quality Assurance Manager
- **DC:** Document Controller
- **OP:** Operation Manager

	Control of Non-Conformity Process		
	Effective Date: Nov, 2021	Rev. No.: 01	Doc. No.: P-QD-02

- **TO:** Technical Office
- **RME:** Rowad Modern Engineering

5. RELATED DOCUMENTED INFORMATION

- Internal NCR form, F-P-QD-02-01 (Raised during internal audit)
- Site NCR form, F-P-QD-02-02 (Raised during project execution)
- NCR Log form, F-P-QD-02-03
- Cost of Repair and Rework form, F-P-QD-02-04
- Internal IR form, F-P-QD-07-02

6. PROCESS DETAILS

6.1 PROCESS INPUT

- Observed case(s) of non-conformance in service or product
- The output of previous internal or external audit report
- Customer's Complaint

6.2 Process Operations

Sr.	Process Cycle description	Responsibility	Form
1	Internal Non-Conformities (Internal NCRs) When an employee in the head office or in any project of RME (usually the QA/QC team) identifies a concern that does not comply with the specifications or appropriate standards then the QCM or QAM should be contacted and notified.	RME Staff	
2	QAM / QCM shall contact the responsible manager to discuss whether the concern constitutes non-conformity or not.	QAM QCM Responsible Manager	
3	If it is considered as a non-conformity, QAM / QCM shall raise NCR.	QAM QCM	Internal NCR F-P-QD-02-01 Site NCR F-P-QD-02-02

	Control of Non-Conformity Process		
	Effective Date: Nov, 2021	Rev. No.: 01	Doc. No.: P-QD-02

4	The NCR shall be written clearly, concisely as mentioned below: Filled by Auditor (NCR initiator): - Details of the non-conformity (i.e., clear description, ref. no. & date etc.). - Electronic photos that describe the nonconformance clearly, if any. Filled by Auditee (Concerned Party): - Corrective actions to be taken immediately to resolve the concern and to anticipate the date to close the NCR, within maximum of 7 days from the issuance date. - Root cause of non-conformity. - Preventive actions to permanently eliminate recurrence.	QAM QCM Concerned Party	
5	Root Cause Determination: - Investigation to be conducted to determine the root cause of the NCR by Auditee or the Responsible Manager. - Department/Project Risk Register shall be updated to include this cause, if needed. NCR log to be updated accordingly to include the root cause by DC.	Responsible Manager QAM QCM DC	NCR Log F-P-QD-02-03
6	Closure & Cost of NCR: Breakdown of the rework shall be determined by the Construction Team for every issued NCR attached with the final closure within 7 working days, reviewed by the QC. Financial/time impacts to be evaluated by the Projects Control.	Construction QC Projects Control	Cost of Repair and Rework F-P-QD-02-04

	Control of Non-Conformity Process		
	Effective Date: Nov, 2021	Rev. No.: 01	Doc. No.: P-QD-02

7	Client Raised Non-Conformity (External NCRS) Upon receipt of NCR from the client, the responsible manager or Project Manager shall ensure the distribution of the NCR to the QCM and concerned parties for action and follow up, also the proper registration in the NCR Log by DC.	Responsible Manager PM DC	
8	The External NCR shall be processed in the same way as the Internal NCR.		
9	External NCR shall be closed with a maximum of 7 days, if more days are requested, a proper justification should be provided by the PM.	Concerned Party PM	
10	QC shall follow the implementation and closure of the NCR via Internal IR.	QC	Internal IR F-P-QD-07-02
11	QC shall request from the client to inspect the remedial work prior to close out.	QC	
12	When the re-work has been inspected and accepted by the client, NCR to be closed and the log to be updated accordingly.	DC	NCR Log F-P-QD-02-03
13	Customer Complaints Upon receipt of a customer complaint, it is passed to the QCM to investigate the root cause, issue Site NCR, and deal/agree with the PM/Concerned party on the corrective and preventive action. QCM to notify QAM and Commercial Manager for information.	QCM PM Concerned Party	Site NCR F-P-QD-02-02
14	Distribution of NCRs		

	Control of Non-Conformity Process		
	Effective Date: Nov, 2021	Rev. No.: 01	Doc. No.: P-QD-02

	For project sites, the NCRs shall be distributed as follows: • Project Manager • Construction Manager • Technical Office Manager for deduction or withhold an amount for NCRs related to suppliers or subcontractors • Procurement Department for NCRs related to suppliers or subcontractors • Suppliers or Subcontractor (if any) • QCM • Projects Control For head office procedures, the NCRs shall be distributed as follows: • Concerned Head of Department • QAM	DC	NCR F-P-QD-02-01 F-P-QD-02-02
15	Analysis of NCRs Raised during Internal Audits/Customer Complaint QAM shall analyse the raised NCRs with the concerned party to identify the root causes and the potential impact on the work, along with the preventive action to eliminate repetition.	QAM Concerned Party	
16	QAM shall take measures to improve the processes to be considered during the analysis.	QAM	
17	QAM shall present the analysis and proposed preventive actions to RME management through quality circulars and management review meeting.	QAM	

	Control of Non-Conformity Process		
	Effective Date: Nov, 2021	Rev. No.: 01	Doc. No.: P-QD-02

18	QAM shall monitor the effectiveness of the preventive actions during subsequent analysis and internal audits.	QAM	
----	---	-----	--

6.3 PROCESS OUTPUT

- Non-conformance Report
- NCR Analysis
- Cost Breakdown Report
- QPI Report

7. PROCESS RISK ASSESMENT

- Included in the risk register form No. F-P-QD-05-01 “Risk identification and assessment” maintained by the HoD, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

- The QCM/QAM shall monitor the effectiveness of the corrective and preventive actions.

9. PERFORMANCE MEASURES

- Repeated NCRs
- NCRs closure duration
- Financial and time impact
- Lessons learned

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
00	All	Major changes due to transition from ISO 9001:2008 to 9001:2015	01/12/2016
01	All	All Points	28/11/2021