

Typical DOR Matrix for Technical office in BIM Based Projects

Sr.	Task Description	T.O	BIM	Remarks
1	Issuance / Follow-up of material submittals Get subcontractor fabrication details / Rooms arrangement	☒	☐	
2	Proceed in Panel Schedule, voltage drop, and static calculation	☒	☒	Equipment M.S in task 1 is input for this task. All other calculation will be T.O responsibility either inhouse or outsource
3	Validation of Received Models and submit related validation Report.	☐	☒	
4	Coordination of models and extract (LOD 350) drawings from models, follow up approval and comments with consultant	☐	☒	MEP leader from BIM to be assigned to every Project
5	Sub-contractor's follow-up and technical support	☒	☐	
6	Material Take off issued by BIM	☐	☒	
7	Issuance of PR and Follow-up procurement	☒	☐	Some Outputs from task 2 is required for this task
8	Extract Fabrication drawings from (LOD 400) models, follow up approval and comments with consultant	☐	☒	
9	Extract QS sheets from models as per Contract Method of measurement, follow-up comments with consultant	☐	☒	
10	Invoices for sub-contractors and client	☒	☐	
11	Collection/archiving of red marking plans from site team	☒	☐	Red marking Plans to be prepared by site team, T.O responsibility is collecting and archiving and sent to BIM unit ASAP
12	Extract As-Built drawings from (LOD 500) models, follow up approval and comments with consultant	☐	☒	Outputs from task 11 is required for this task

Note: T.O Manager (or delegated one) should attend all meetings related to BIM with client or consultant for awareness and possible commercial/Contractual impact.