



Direct Award Projects Process P-OP-03

Prepared by:

Mostafa El-Saadany
Technical Director

Yasser Zohny
Direct Award Manager

Mohamed Ehab
Projects Control Manager

Rabie El-Akkad
MEP Manager

Ahmed Helmy
Procurement Manager

Raed Mostafa
Purchasing Manager

Yasser El-Saadany
Commercial Manager

for:

Reviewed by:

Mohamed Ragab
COO

Approved by:

Mohamed Mahlab
CEO

May, 2023

	Direct Award Projects Process		
	Effective Date: May, 2023	Rev. No.: 01	Doc. No.: P-OP-03

1. OBJECTIVES

The objectives of this process to settle a clear cycle for price estimation & budgeting analysis for direct awarded projects.

2. STAKEHOLDER

- VMO (Procurement, Purchasing & MEP)
- Direct Award
- Projects Control
- Commercial

3. LIABLE STAKEHOLDER

- Technical Director
- VMO (Procurement, Purchasing & MEP)
- Direct Award
- Projects Control
- Commercial

4. TERMS AND DEFINITION

- Direct Award Committee (Technical Director, Direct Award department – Projects Control)
- **LOI**: Letter of Intent
- **BOQ**: Bill of Quantity
- **VMO**: Vendor Management Office
- **HoD**: Head of Department
- **QC**: Quality Control
- **PM**: Project Manager
- **PsM**: Projects Manager
- **COO**: Chief Operation Officer
- **CEO**: Chief Executive Officer
- **MOM**: Minutes of Meeting

5. RELATED DOCUMENTED INFORMATION

- Initial project budget form F-P-OP-03-01

	Direct Award Projects Process		
	Effective Date: May, 2023	Rev. No.: 01	Doc. No.: P-OP-03

- MOM form F-P-QD-06-02
- Attendance Sheet, F-PQP-01-15
- Project Execution Plan, F-P-TN-02-06

6. PROCESS DETAILS

6.1 PROCESS INPUT

- Letter of intent (LOI)
- Design Drawings (Tentatively)
- Guidance price list (Tentatively)
- Empty BOQ (Tentatively)

6.2 Process Operations

Sr.	Process Cycle Description	Responsibility	Form
1	Rowad receives from the client direct order notification/LOI, design drawings, guidance price list & BOQ (if any). Direct Award department to notify the Commercial department to announce for the awarded project.	Direct Award Commercial	
2	In case BOQ is not received, Direct Award department to create initial BOQ based on the received drawings or historical database. In case of design build projects, service provider to be considered. (Refer to P-VMO-01 Vendor Selection and Bidding Process)	Direct Award	
3	Within one week from the LOI/direct order notification, Direct Award department shall study & prepare the initial project budget form "Part (A)" and invite for an initial budget meeting with all concerned parties to agree and issue the form Part (B, C & D) by the Direct Award committee headed by Technical Director (Direct Award & Projects Control).	Technical Director Direct Award Projects Control	Initial Project Budget Form F-P-OP-03-01

	Direct Award Projects Process		
	Effective Date: May, 2023	Rev. No.: 01	Doc. No.: P-OP-03

Sr.	Process Cycle Description	Responsibility	Form
4	After the approval of the initial project budget form, it shall be distributed by the Direct Award department to the following: - CEO - COO - Projects Control - QC - Finance - PM - PsM - HR	Direct Award	Initial Project Budget Form F-P-OP-03-01
5	Projects Control shall prepare initial baseline schedule within 25 days from the notification. PM/PsM shall prepare the preliminary project execution plan that will indicate all the required resources within 25 days from the notification.	Projects Control PM/PsM	Project Execution Plan F-P-TN-02-06
6	PM/PsM shall develop the organization staff plan according to the staff hiring plan process to be compared with the related initial budget amount prior to the kick-off meeting.	PM/PsM Projects Control	
7	Kick-off Meeting: PM & all HoDs shall conduct the project kick-off meeting after max one month from the initial budget meeting to discuss the preliminary project execution plan.	PM	MOM F-P-QD-06-02 Attendance Sheet F-PQP-01-15
8	Direct Award department in coordination with MEP/Projects Control shall prepare the price breakdown analysis as per the final BOQ. Based on the above: • A detailed budget (direct & Indirect) shall be issued by Technical Director. • Rock-bottom price for negotiation with client shall be defined.	Direct Award Projects Control MEP Technical Director	

	Direct Award Projects Process		
	Effective Date: May, 2023	Rev. No.: 01	Doc. No.: P-OP-03

Sr.	Process Cycle Description	Responsibility	Form
9	The committee shall review & approve the direct & indirect cost budget every 3 months from previous update.	Direct Award Committee	
10	VMO shall provide sufficient price offers from vendors upon receiving clear scope to fulfill & support point 8 & 9.	VMO	
11	Bi-weekly meetings to be conducted for proper follow-up & status update for direct award project.	Direct Award Committee MEP	

6.3 PROCESS OUTPUT

- Direct award project budget

7. PROCESS RISK ASSESMENT

Included in the risk register form No. F-P-QD-05-01 “Risk identification and assessment” maintained by the HOD, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

- Initial budget form to be updated 3 months by the Direct Award Committee.

9. PERFORMANCE MEASURES

- Status update for the direct awarded project through bi-weekly meetings.

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
01	00	New Issue	24/08/2021
02	01	All Points	10/05/2023