



ROWAD
MODERN ENGINEERING

Request for Information Process P-OP-04

Prepared by:

Takky El Din Nasr
Technical Affairs Mgr.

Yasser Zohny
TA & Dept. Oper. Mgr.

Reviewed by:

Mohamed Ragab
COO

Approved by:

Mohamed Mahlab
CEO

Sept, 2021

Ahmed Gamal
Contracts and Claims Mgr.

Mahmoud Mahlab
Operation Mgr.

Amr Dawood
Projects Control Mgr.

	Request for Information – RFI Process		
	Effective Date: Sept, 2021	Rev. No.: 00	Doc. No.: P-OP-04

1. OBJECTIVES

The objectives of this process to formalize the way of submitting & circulating the request for information, whether from RME to client or from subcontractor to RME.

2. STAKEHOLDER

- Procurement(civil) department
- Procurement (MEP) department
- Operation department
- Site technical office
- Contracts department
- Planning & cost control department

3. LIABLE STAKEHOLDER

- Operation department
- Site technical office
- Contracts department
- Planning & Cost Control department

4. TERMS AND DEFINITION

- RFI: Request for Information
- TOM: Technical office manager

5. RELATED DOCUMENTED INFORMATION

- Request for information (F-PQP-01-03)
- RFI Log (F-P-OP-04-01)

6. PROCESS DETAILS

6.1 PROCESS INPUT

- RFI

	Request for Information – RFI Process		
	Effective Date: Sept, 2021	Rev. No.: 00	Doc. No.: P-OP-04

6.2 Process Operations

Sr.	Process Cycle Description	Responsibility	Form
1	Case I: RFI Submitted by RME to Client All parties in RME are authorised to initiate RFI	Department Representative Engineer	
2	The engineer who initiated the RFI, will submit it to the department manager for review & approval, if needed.	Department Representative Engineer	RFI (F-PQP-01-03)
3	RFI to be sent to Site technical office for review and decision whether to submit or reply internally, within required duration (7-10 working days).	Site Technical Office	
4	RFI to be officially submitted to the external party by the Site technical office manager.	Site Technical Office	
5	If no reply on the RFI as per the contractual duration clauses (or 14 days in case it's not mentioned), notification to be sent to the following; 1.1.1. Contract's administrator 1.1.2. Requester	TOM	
6	According to RFI log, any delays should be reported to projects control team to analyse the impact of this delay on the time schedule, accordingly, contract administrator will send request for response letter & if it is impacting the execution, a notice of delay to be submitted by Contracts dept & approved by PM.	Site technical Office Projects Control Contracts	RFI log (F-P-OP-04-01)
7	Site Technical office manager reviews RFIs replies to check whether RFI is provoking a variation or not accordingly, he shall notify all concerned parties; 1.1.1. If it provokes a Variation, TOM follow the Variation order process. (P-OP-02) 1.1.2. If it will not provoke a Variation, TOM sends to the concerned parties for action & update related documents, if needed.	TOM	

	Request for Information – RFI Process		
	Effective Date: Sept, 2021	Rev. No.: 00	Doc. No.: P-OP-04

8	Case II: RFI Submitted by Subcontractor to RME When the subcontractor submits RFI to the site technical office.	Site Technical Office	RFI (F-PQP-01-03)
9	RFI to be received by TOM to review and decide whether to reply internally within 3 working days, or forward it externally to the client and reply to the subcontractor within the required contractual duration started from the external submission date.	Site Technical Office	
10	In case of internal submission, TOM shall distribute to all concerned parties.	TOM	
11	In case of external the submission, refer starting from point 4 to point 7 – Case I –		
12	Distribute officially to subcontractor & all concerned parties by site technical office.	Site Technical Office	

6.3 PROCESS OUTPUT

- Consultant response / decision
- RFI log
- Variation order

7. PROCESS RISK ASSESMENT

Included in the risk register form No. F-P-QD-05-01 “Risk identification and assessment” maintained by the HoD, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

TOM shall review the RFI reply to check if it provokes variation.

9. PERFORMANCE MEASURES

- Action taken based on RFI reply
- Variation order process is followed within the contractual duration

	Request for Information – RFI Process		
	Effective Date: Sept, 2021	Rev. No.: 00	Doc. No.: P-OP-04

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
1	00	<i>New Process</i>	14/9/2021



ROWAD
MODERN ENGINEERING