



Project Closeout Process P-OP-07

Prepared by:

Maha Iskander
Quality Assurance Manager

Ahmed Gamal
Contracts Manager

Mohamed El-Shafei
Human Resources Manager

Omnia Emam
HR Consultant

Reviewed by:

Mahmoud Mahlab
Operations Manager

Ahmed Shaik
CFO

Mohamed Ragab
COO

Approved by:

Mohamed Mahlab
CEO

September, 2023

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

1. OBJECTIVES

The objective of this process is to assess the project, ensure completion, and derive any lessons learned and best practices to be applied for future projects. Identifying work sequence and roles of participants needed to successfully perform and finish the required tasks in the project before transferring the staff according to the deployment plan, confirming that the project has met customer and stakeholder requirements, verifying that all project deliverables have been delivered and accepted by the customer in due course.

2. STAKHOLDER

- Rowad Departments' Managers
- PM
- HR
- Site Admin

3. LIABLE STAKEHOLDER

- Rowad Departments' Managers
- Projects Control
- Contracts
- TOM
- PM/PsM
- QC
- QA
- CM
- HR
- Site Admin

4. TERMS AND DEFINITION

- **PsM**: Projects Manager
- **PM**: Project Manager
- **TOM**: Technical Office Manager
- **CM**: Construction Manager
- **COO**: Chief of Operation
- **QC**: Quality Control
- **S/C**: Subcontractor
- **HSE**: Health, Safety and Environment

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

- IT: Information Technology
- HR: Human Resources
- MOM: Minutes of Meetings
- VO: Variation Order
- TOC: Taking over Certificate
- OMM: Operation, Maintenance Manual
- DLP: Defect Liability Period
- IPC: Interim Payment Certificate
- QA: Quality Assurance
- EOT: Extension of Time
- NCR: Non-Conformance Report
- IR: Inspection Request
- SoW: Scope of Work
- DC: Document Controller
- HITS: Human IT Solutions
- MPTA: Manpower Planning & Talent Acquisition Team

5. RELATED DOCUMENTED INFORMATION

- Project Closeout Checklist, F-P-OP-07-01
- Lessons Learned Survey, F-P-OP-07-02
- Project Lessons Learned Report, F-P-OP-07-03
- OMM, F-P-OP-07-04
- Snag List, F-P-OP-07-05
- Closing-out Report, F-P-OP-07-06
- Work Permit, F-P-OP-07-07
- TOC & DLP Progress (Direct Award), F-P-OP-07-08
- TOC & DLP Progress (Competitive), F-P-OP-07-09
- Closeout NCR-Snag Tracking Log, F-P-OP-07-10
- Deployment Plan, F-P-PC-01-19
- Customer Satisfaction Questionnaire, F-P-CM-01-01
- E1 Log, F-P-EN-01-01
- VO Log, F-P-OP-02-05
- S/C Final Invoice F-P-OP-05-06
- Final IPC, F-P-OP-06-02, 03, 04, 05, 06
- S/C Performance Evaluation, F-P-PR-02-05

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

- Supplier Performance Evaluation, F-P-PR-02-06
- Site NCR, F-P-QD-02-02
- MOM, F-P-QD-06-02
- External Letter, F-P-QD-06-04
- External IR, F-PQP-01-05
- Internal IR, F-QD-07-02
- Attendance Sheet, F-PQP-01-15
- De-snagging List
- Taking Over Certificate

6. PROCESS DETAILS

6.1. PROCESS INPUT

- Client Contract
- Approved Baseline
- EOT
- Claims
- Variation Order
- Project Specs
- S/C & Supplier Contracts

6.2.PROCESS OPERATION

Sr.	Process Cycle Description	Responsibility	Form
Project Closeout Notification			
1	PM Shall notify all departments via email one month before the end date of the project with the actual/expected project completion date, based on the final update time schedule and site status. Considering the following cases: • EOT approval from the client • Changes in the approved baseline • New scope/phase/zone of the same project.	PM	

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

Sr.	Process Cycle Description	Responsibility	Form
	Changes in the project completion date for any reason. Contracts to provide preliminary closing out report within 15 days from the notification including the Contractual requirements/prerequisites (i.e., the necessary documents/actions) for TOC issuance.	Contracts	Closing-out Report F-P-OP-07-06
Project Closeout Follow-up			
2	PM shall prepare the demobilization plan including staff, material, equipment, etc. 3-6 months prior to the project's completion.	PM	
3	PM with other concerned parties shall evaluate all subcontractors and suppliers at the end of the project, prior their final invoice. Refer to the evaluation of external providers process (P-PR-02).	PM Concerned Parties	S/C Performance Evaluation F-P-PR-02-05 Supplier Performance Evaluation F-P-PR-02-06
4	A closeout meeting shall be conducted by PM within 2 days from the project closeout notification with all concerned parties guided by the project closeout checklist to identify the owner of each deliverable according to the project available resources, discuss the suspended concerns (if any), and plan the following: - Handling the on-hand material with the warehouse and purchasing dept - Handling owned/rented equipment, spare parts, and maintenance (if required) with the Equipment dept - Handling Small tools with the Warehouse dept - Suppliers' final bills with the Purchasing, Procurement, MEP, Form work, Fleet and Logistics departments, to be prepared and forwarded to finance dept to proceed with payment cycle.	PM Concerned Parties	MOM F-P-QD-06-02 Project Closeout Checklist F-P-QD-07-01

Project Closeout Process

Effective Date: September, 2023

Rev. No.: 01

Doc. No.: P-OP-07

Sr.	Process Cycle Description	Responsibility	Form
	List of the remaining works that is hindering the TOC issuance, and its expected date to be finalized by project team A weekly meeting shall be conducted to follow up the status of the project closeout checklist until completion.		
5	On the completion of the work, and its proper protection according to the project specs, in addition to the successful commissioning, and acceptance of all systems (if any), a full set of Projects closeout deliverables shall be arranged as per contract and Taking Over Certificate (TOC) obtained from Client accordingly. The following deliverables must be available and submitted as specified by PM according to the available project resources and completed in a proper way: - As-Built Drawings - NCR's closure - IR's closure - Training Manual/Certificates - Test Reports - Set of project photos, if required - Final client and S/C invoices - Snagging & de-snagging - OMM - Handing over - Final customer satisfaction survey - Warranties	PM	

Sr.	Process Cycle Description	Responsibility	Form
5.1	NCRs and IRs Closure I. QC manger shall finalize the following: - The closure of external opened NCRs with construction team and the client, and then send it to the TOM before preparing the final client and S/C invoices. Refer to: S/C invoicing and suppliers' bills (P-OP-05) Client Invoice Process (P-OP-06) - The closure of Internal NCRs with construction team - Any rejected or suspended IRs Refer to Control of production process (P-QD-07) II. HSE manager shall finalize the closure of external open NCRs with the client, and then send it to the TOM before preparing the final client and S/C invoices	QC Manager TOM Construction Team HSE Manager	Site NCR F-P-QD-02-02 External IR F-PQP-01-05 Internal IR F-QD-07-02
5.2	As Built and Final IPC TOM shall finalize the following: - Any suspended VO with the client - Final client IPC and any related final deduction in assist of Projects Control - S/C final invoices after applying the final deduction and evaluations. - As-built drawings according to the E1 Log. Subject to the receipt of Cost report by Projects Control, Contracts to issue a detailed closing out report (to be used during negotiation with the client for a successful closing out). Meeting with the client for the purpose of issuance final settlement agreement reflecting the final project	TOM Projects Control Contracts PM	VO Log F-P-OP-02-05 Final IPC F-P-OP-06-06 F-P-OP-06-02 F-P-OP-06-03 F-P-OP-06-04 F-P-OP-06-05 S/C Invoice F-P-OP-05-06 E1 Log F-P-EN-01-01 Closing-out Report F-P-OP-07-06

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

Sr.	Process Cycle Description	Responsibility	Form
	account and the taking over certificate (jointly between PM & Contracts department).		
5.3	OMM TOM shall prepare the OMM list with the planned dates for all applicable activities.	TOM	OMM F-P-OP-07-04
5.4	Snagging and De-snagging I. QCM on site shall prepare the Snag List and submit it to the client. II. After client inspection, CM and QC shall follow client comments and repair the defects according to RME SoW and project specs. III. QCM shall submit de-snagging list for inspection and approval.	QC Client CM	Snag list F-P-OP-07-05 De-snagging List
5.5	QC department shall prepare Closeout NCR-Snag Tracking Log to include the number of open NCRs & snags attaching the NCR Log & de-snagging balance sheet then send to the Project Manager & Site Technical Office to calculate the estimated withhold amount.	QC Operation	Closeout NCR-Snag Tracking Log F-P-OP-07-10
5.6	Customer Satisfaction Any customer comments/complaints shall be considered by QCM and CM. Commercial dept with the assistance of PM shall send the final customer satisfaction survey to the client. Refer to Customer Satisfaction process (P-CM-01)	QC CM Commercial PM	Customer Satisfaction Questionnaire F-P-CM-01-01
6	Housekeeping HSE and QC shall follow-up the housekeeping during the customer handover.	HSE QC	

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

Sr.	Process Cycle Description	Responsibility	Form
7	TOC Issuance and DLP - PM in assist of contracts shall send a letter of notification to the client for TOC issuance. - Client shall issue TOC including the outstanding list. - RME shall repair any encountered issues raised during DLP. - Contracts dept with the assistance of Operation dept shall negotiate any raised suspended claims/ VO before issuing the client final invoice. - After the DLP completion, TOM shall send the final payment certificate and request to release the retention payment.	PM Contracts Client Contracts Operation TOM	External Letter F-P-QD-06-04 Final Payment Certificate F-P-OP-06-06 F-P-OP-06-02 F-P-OP-06-03 F-P-OP-06-04 F-P-OP-06-05
8	TOC and DLP tracking sheet to be prepared and updated semi-annually for current ongoing projects by the responsible parties as follows: <u>For Competitive projects:</u> Contracts in coordination with Finance and Operation department. <u>For Direct award projects:</u> Finance in coordination with Direct award department.	Contracts Finance Operation Direct award	TOC F-P-OP-07-08 F-P-OP-07-09
9	Archiving DC shall finalize the project soft copies and all scanned documents, then request IT dept to assure the completion of the backup within 3 working days before disbanding the devices.	DC IT	
10	DC shall archive all hard copies of project documents. Refer to Control of Records, Filing, Archiving and Backup Process (P-QD-08)	DC	

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

Sr.	Process Cycle Description	Responsibility	Form
11	Lessons Learned I. The Project Lessons learned is the learning gained from the process of performing all the functions of Rowad project. II. It shall describe: - What went WRONG during the project and suggestions to avoid similar occurrences in the future. - What went RIGHT and how similar projects may benefit from this information. - The historical lessons learned were used on that project. III. An online survey shall be conducted at the end of the project to collect the data from the project team (key persons) by QA department. Survey results shall be analyzed, categorized by QA department, made accessible, well-communicated and archived on the OneDrive as a part of RME's Assets.	QA PM	Lesson Learned Survey F-P-OP-07-02 Project Lessons Learned Report F-P-OP-07-03
Deployment Plan			
12	Throughout the project execution, Deployment Plan shall be updated every three months or before if required, by PM in coordination with PsM, and Projects Control then sent to HR. Refer to P-PC-01 Planning & Cost Control Process	PM Projects Control	Deployment Plan F-P-PC-01-19
13	Project Manager sends a list of released staff to HR department (MPTA) for information, with the anticipated releasing dates.	PM	
14	MPTA shall send an e-mail to the Functional Managers informing them of the staff release plan.	MPTA	

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

Sr.	Process Cycle Description	Responsibility	Form
15	Based on the current vacancies, MPTA shall start to allocate the released staff in coordination with Operations Manager and Department Heads.	MPTA	
16	PM shall issue internal transfer through HITS after PM & PsM approval along with employee performance appraisal directed to HR department.	PM PsM	
17	MPTA shall coordinate with PM & PsM the internal transfer to his project after fulfilling the position requirements. Operations Manager & COO shall receive the internal transfer notification via HITS.	MPTA	
18	Once internal transfer is finalized, notification e-mail via HITS shall be received by Site Admin, Accommodation Supervisor & Payroll.		

6.3. PROCESS OUTPUT

- Lessons Learned Report
- TOC
- OMM
- Final Payment Certificate
- Detailed Closing Out Report
- Deployment Plan

7. PROCESS RISK ASSESSMENT

Included in the risk register form No. F-P-QD-05-01 “Risk identification and assessment” maintained by the HoD, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

- Project Closeout Checklist
- Snagging & de-Snagging
- Deployment Plan

9. PERFORMANCE MEASURE


- Lessons Learned Report

	Project Closeout Process		
	Effective Date: September, 2023	Rev. No.: 01	Doc. No.: P-OP-07

- Obtaining Retention Payment
- IPC & final Invoice

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
1	00	New Issue	Jan, 2022
2	01	Points 5.5, 8 & 12-18	September, 2023



ROWAD
MODERN ENGINEERING