



ROWAD
MODERN ENGINEERING

Technical Office Support & Follow-up Process P-OP-10

Prepared by:

Yasser Zohny
Direct Award Department Manager

Takky El-Din Nasr
Technical Affairs Department Manager

Rabie El-Akkad
MEP Manager

Reviewed by:

Mahmoud Mahlab
Operation Manager

Mohamed Ragab
COO

Approved by:

Mohamed Mahlab
CEO

May, 2023

	Technical Office Support & Follow- up Process		
	Effective Date: May, 2023	Rev. No.: 00	Doc. No.: P-OP-10

1. OBJECTIVES

The objective of this process is to settle a clear cycle followed by technical office for all projects during the project's lifecycle.

2. STAKEHOLDER

- Direct award department
- Operation department
- MEP Department
- Projects Control department.
- Tendering department

3. LIABLE STAKEHOLDER

- MEP
- HO TO
- Site TO
- PM
- PsM
- Tendering
- Finance
- Technical Director

4. TERMS AND DEFINITION

- **HO:** Head Office
- **TO:** Technical Office
- **TOM:** Technical Office Manager
- **SD:** Shop Drawing
- **RFT:** Steel Reinforcement
- **IFC:** Issued for Construction
- **QS:** Quantity Survey
- **BOQ:** Bill of Quantity
- **PM:** Project Manager
- **PsM:** Projects Manager

	Technical Office Support & Follow- up Process		
	Effective Date: May, 2023	Rev. No.: 00	Doc. No.: P-OP-10

- COO: Chief Operation Officer

5. RELATED DOCUMENTED INFORMATION

- As-Built Status Report, F-P-OP-10-01
- Balance Sheet Report, F-P-OP-10-02
- Direct Cost Budget Status Report, F-P-OP-10-03
- Client Invoices Log, F-P-OP-10-04
- Escalation Status Log, F-P-OP-10-05
- Losses Report RFT, F-P-OP-10-06
- Losses Report (All Except RFT), F-P-OP-10-06
- Price Analysis Committees, F-P-OP-10-07
- Revised BOQ, F-P-OP-10-08
- Revised BOQ Tracking Sheet Report, F-P-OP-10-09
- Apply Subcontracts' Bonus Addendum Log, F-P-OP-10-10
- Subcontractors' Invoices Log, F-P-OP-10-11
- VO Log, F-P-OP-02-05
- QS-Status Report, F-P-OP-05-08
- Project Shop Drawing Log & Status, F-P-EN-01-03

6. PROCESS DETAILS

6.1 PROCESS INPUT

- Project Specs and BOQ
- E1 Log
- Sourcing Plan

	Technical Office Support & Follow- up Process		
	Effective Date: May, 2023	Rev. No.: 00	Doc. No.: P-OP-10

6.2 Process Operations

Sr.	Process Cycle Description	Responsibility	Form
For MEP Scope (All projects) & Civil & Architecture Scope (Direct Award Projects)			
1	Upon project execution, site TO (Civil, Arch. & MEP) shall prepare monthly losses report based on supplied material and actual executed material (Refer to Material Control process P-FN-01) and send them to PM and HO-TO for approval, and COO for information.	Site TO PM HO-TO	Losses Report RFT F-P-OP-10-06 Losses Report F-P-OP-10-06
2	QS-status to be prepared monthly and updated based on shop drawing vs contract BOQ by site TO, then send to HO-TO for review.	Site TO (MEP, Arch. & Civil)	QS Status Report F-P-OP-05-08
3	Revised BOQ vs contract BOQ to be prepared every 3 months by Site TO to cover any difference occurs, then send it to PM, HO-TO, PsM and Technical Director along with tracking revised BOQ report.	Site TO	Revised BOQ Report F-P-OP-10-08 Revised BOQ Tracking Sheet Report F-P-OP-10-09
4	Site TO shall prepare SD status and as-built status monthly according to E1 log.	Site TO	Project Shop Drawing Log & Status F-P-EN-01-03 As-Built Status Report F-P-OP-10-01
5	Site TO shall prepare the following on monthly basis: - S/C invoices log will be extracted from ORACLE monthly. - Client Invoices Log and send it to HO-TO for review monthly.	Site TO HO TO	Client Invoices Log F-P-OP-10-04

	Technical Office Support & Follow- up Process		
	Effective Date: May, 2023	Rev. No.: 00	Doc. No.: P-OP-10

Sr.	Process Cycle Description	Responsibility	Form
6	<u>In case of subcontract addendum:</u> (Subcontract Agreement Process P-CN-01) to be followed) HO-TO shall prepare apply subcontracts' bonus addendum log on monthly basis.	HO-TO	Apply Subcontracts' Bonus Addendum Log F-P-OP-10-10
7	Balance sheet for client vs. subcontractors' invoices quantities to be prepared each 3 months by Site TO, approved by direct award manager & MEP manager then sent to PM, PsM & Site TOM for information and feedback.	Site TO Direct award Manager MEP Manager	Balance Sheet Report F-P-OP-10-02
8	VO Log to be prepared by site TO. (Refer to VO process P-OP-02)	Site TO	VO Log F-P-OP-02-05
9	Site TO shall prepare escalation status log on monthly basis to track all escalation invoices and send it to HO-TO for review.	Site TO HO-TO	Escalation Status Log F-P-OP-10-05
10	HO estimation manager (Civil, Arch. & MEP) shall prepare committees of price analysis report on monthly basis for " Urban Communities Authority". HO-TO (Civil, Arch. & MEP) shall update the priced BOQ with concerned parties" accordingly.	HO-TO (Civil, Arch, MEP)	Price Analysis Committees F-P-OP-10-07
For Civil & Architecture (Private Sector)			
11	Follow the above-mentioned 1, 4 & 8		
12	Site TO shall prepare the client invoices log, and send it to HO-TO for review and to finance to fill the collection information on monthly basis	Site TO HO-TO Finance	Client Invoices Log F-P-OP-10-04

	Technical Office Support & Follow- up Process		
	Effective Date: May, 2023	Rev. No.: 00	Doc. No.: P-OP-10

Sr.	Process Cycle Description	Responsibility	Form
13	<u>For Lum sump contracts:</u> Comparison between contracts drawings and the actual QS based on IFC/SD to be prepared quarterly by site TO, then sent to HO-TO.	Site TO	Revised BOQ Report F-P-OP-10-08

6.3 PROCESS OUTPUT

- Revised BOQ
- Balance sheet

7. PROCESS RISK ASSESMENT

Included in the risk register form No. F-P-QD-05-01 “Risk identification and assessment” maintained by the HOD, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

- Balance Sheets

9. PERFORMANCE MEASURES

- Budget status to be reviewed by Technical Director.

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
01	00	New Issue	01/05/2023