



ROWAD
MODERN ENGINEERING

Staff Hiring Plan Process P-PC-02

Prepared By:

Yasser Abouzeid
PMO Manager

Mohamed Ehab

Projects Control Manager

Mohamed El-Shafei

HR Manager

22/10/23
Omnia Emam
HR Consultant

[Signature]
24/11/2023

30/10/2023

[Signature]

Reviewed By:

Mahmoud Mahlab
Operations Manager

[Signature]

Mohamed Ragab

COO

[Signature]

Approved By:

Mohamed Mahlab
CEO

September, 2023

[Signature]

	Staff Hiring Plan		
	Issue Date: August, 2023	Rev. No.: 01	Doc. No.: P-PC-02

1. OBJECTIVES

The objective of this process is to utilise the planning relevant to the Workforce in the best optimized way in all departments/projects within the budget and available resources.

2. STAKEHOLDER

- CEO
- COO
- Operations Manager
- Projects Control
- Head of Departments
- Project Manager
- PsM
- Project Team
- Human Resources

3. LIABLE STAKEHOLDER

- CEO
- COO
- Operations Manager
- Projects Control
- Head of Departments
- Project Manager
- PsM
- Project Team
- Human Resources

4. TERMS AND DEFINITION

- **CEO**: Chief Executive Officer
- **COO**: Chief Operation Officer
- **PsM**: Projects Manager
- **OM**: Operations Manager
- **PM**: Project Manager
- **HoD**: Head of Departments
- **HR**: Human Resources

	Staff Hiring Plan		
	Issue Date: August, 2023	Rev. No.: 01	Doc. No.: P-PC-02

- **Functional Manager:** The person authorized to hire employees who are the head of each department.
- **Operational Manager:** Manager on site who is responsible for one department. For example, Project Quality Control Manager on site.

5. RELATED DOCUMENTED INFORMATION

- Organizational Staff Plan, F-P-PC-02-01
- Hiring Approval Matrix, F-P-PC-02-02
- Top-Level Manpower Summary Form, F-P-PC-02-03
- Ongoing Project Status Report, F-P-PC-01-18
- Deployment Plan, F-P-PC-01-19

6. PROCESS DETAILS

6.1 PROCESS INPUT

- Organization Chart
- Budgeted numbers/department of manpower
- Budgeted value/department of manpower
- Budgeted number/site of manpower
- Budgeted value/site of manpower

6.2 Process Operations

Sr.	Process Cycle Description	Responsibility	Form
Project Initiation			
1	After the Operation Coordination Meeting for competitive bidding projects or the kickoff meeting for the Direct Award Projects (refer to 'Project Launching Process' P-TN-02 and 'Direct Award Process' P-OP-03), HR shall only hire the key persons (deemed necessary to start the project) stated within the initial Project Organization Chart presented in the above-mentioned meetings. The above shall be an initial plan until the final approved Organizational Staff Plan for the project is created.	HR PM	Organization Chart
2	Within two days after the said meetings, whichever is applicable, PM shall update the Organizational Staff Plan (that was initiated during tender stage) with the	PM	

	Staff Hiring Plan		
	Issue Date: August, 2023	Rev. No.: 01	Doc. No.: P-PC-02

	assistance of the Functional Manager and the Operational Manager with the following: - The number of employees for each department/Category. - The titles of the employees in each department. - Way of paying the employees (Payroll or Wages). - Total man month The unpriced Organizational Staff Plan is then submitted to HR by the PM.		Organizational Staff Plan F-P-PC-02-01
3	HR adds the average cost for each employee and the overall estimated cost after receiving the Organizational Staff Plan from the PM and sends it back to the Projects Control within 2 days. Projects Control, within two days, shall compare the Priced Organizational Staff Plan with tender budget: Budget/Project The results of the Projects Control comparison shall be presented in the Top-Level Manpower Summary Form.	HR Projects Control	Organizational Staff Plan F-P-PC-02-01 Top-Level Manpower Summary Form F-P-PC-02-03
4	The priced Organizational Staff Plan along with the Top-Level Manpower Summary Form shall be presented to the PM by the Projects Control. If any of the estimated number and cost is more than the studied number and budget for the project, then: - PM starts communicating with the Operational Manager and Functional Manager to relocate or reduce the resources required. - And/or - PM shall conduct changes to the direct or indirect budget to accommodate any increase or decrease in staff cost. This loop shall continue till the final Organizational Staff Plan & Top-Level Manpower Summary Form are settled. In case, the revised organizational staff plan total cost is higher than the original budget, PsM & OM approvals are required. If not, to invite the stakeholder/department manager for final decision.	PM PsM OM	Organizational Staff Plan F-P-PC-02-01 Top-Level Manpower Summary Form F-P-PC-02-03
5	The final priced Organizational Staff Plan shall be signed by the QC, HSE, Projects Control & PM and sent to HR to be uploaded to HITS.	Projects Control	Organizational Staff Plan F-P-PC-02-01

	Staff Hiring Plan		
	Issue Date: August, 2023	Rev. No.: 01	Doc. No.: P-PC-02

	Then the Projects Control shall provide for the signature of the final Top-Level Manpower Summary Form based on the applicable scenario in the hiring approval matrix and where its content is based on the final signed Organizational Staff Plan.	PM HR	Top-Level Manpower Summary Form F-P-PC-02-03 Hiring Approval Matrix F-P-PC-02-02
6	PM shall start to create a hiring request via CRM. Internal transfer to be considered prior to proceeding with new hires. Refer to Manpower Planning & Talent Acquisition Process (P-HR-01).	PM	Hiring Request (CRM)
Project Execution:			
7	Throughout the project execution, the Organizational Staff Plan shall be updated by the Projects Control every three months or before if required and shall undergo the steps from 3-6. Projects Control on site to approve that the new hiring request is within a budget room.	Projects Control	Deployment Plan F-P-PC-01-19 Hiring Request (CRM)
8	Projects Control shall issue ongoing project status report on a quarterly basis to reflect the actual force need. Accordingly, PM in coordination with the Functional Managers shall decide on either to proceed with transfers or hiring process.	Projects Control PM	Ongoing Project Status Report F-P-PC-01-18
Project Closeout:			
9	60 days prior project end date, PM in coordination with the Functional Managers shall send a list of released staff after finalizing each project package to workforce planning team. Refer Project Closeout Process (P-OP-07).	PM	

6.3 PROCESS OUTPUT

- Final approved and updated priced Organizational Staff Plan.
- Final approved and updated Top-Level Manpower Summary Form.
- Hired employees.
- Ongoing Project Status Report.

	Staff Hiring Plan		
	Issue Date: August, 2023	Rev. No.: 01	Doc. No.: P-PC-02

- Budget to be uploaded on CRM.

7. PROCESS RISK ASSESSMENT

Included in the risk register form no. F-P-QD-05-01 “Risk Identification and Assessment” maintained by the HOD, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

The Top-Level Manpower Summary to be signed according to the established matrix.

9. PERFORMANCE MEASURES

- To ensure within the Top-Level manpower summary doesn't exceed the number nor the budget constraints without the required approvals.
- To ensure demobilization is occurred in a proper way.

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
1	00	New Issue	27/07/2022
2	01	Points 3/4/5/6/8/9	30/08/2023

ROWAD
MODERN ENGINEERING