




ROWAD
MODERN ENGINEERING

Projects Reward Scheme Process
P-PC-03

Prepared By:

Yasser Abouzeid
PMO Manager

Omnia Emam
HR Consultant

Reviewed By:

Mahmoud Mahlab
Operation Manager

Mohamed Ragab
COO

Approved By:

Mohamed Mahlab
CEO

September, 2024

	Projects Reward Scheme Process		
	Issue Date: September 2024	Rev. No.: 00	Doc. No.: P-PC-03

1. OBJECTIVES

The objective of this process is to lay down the basis for the rewards scheme for projects and individuals.

2. STAKEHOLDER

- PM
- PsM
- PMO
- Human Resources
- Operations Manager
- COO

3. LIABLE STAKEHOLDER

- PM
- PsM
- Projects Control
- HSE
- QC
- Unifier Team
- PMO
- Human Resources
- Operations Manager
- COO

4. TERMS AND DEFINITION

- **PsM:** Projects Manager
- **PM:** Project Manager
- **OM:** Operations Manager
- **COO:** Chief Operation Officer
- **HR:** Human Resources
- **TO:** Technical Office
- **QC:** Quality Control
- **PC:** Projects Control
- **OM:** Operations Manager
- **PMO:** Project Management Officer

	Projects Reward Scheme Process		
	Issue Date: September 2024	Rev. No.: 00	Doc. No.: P-PC-03

- **HSE:** Health, Safety & Environment
- **KPI:** Key Performance Indicator
- **SMART:** Specific, Measurable, Achievable, Relevant, and Time-Bound.

5. RELATED DOCUMENTED INFORMATION

- Objective/KPI Sheet, F-P-PC-03-01
- KPI Deviation Report, F-P-PC-03-02
- Reward Request Form, F-P-PC-03-03
- Project Bonus Request Form, F-P-PC-03-04
- Unifier KPI Sheet, F-P-PC-03-05
- Quality Performance Indicator, F-P-QD-07-03

6. PROCESS DETAILS

6.1. PROCESS INPUT

- Project KPI Sheet for (T.O, PC, Construction)
- HSE KPI Sheet
- QC KPI Sheet
- Unifier KPI Sheet

6.2. PROCESS OPERATIONS

Sr.	Process Cycle Description	Responsibility	Form
Initiation Phase (Project Reward)			
1	PsM and PM shall identify the criteria & targets for each project at the beginning of every year and for new projects within 21 days from Tender Handover Meeting. Criteria should abide by the rules of SMART. Criteria should cover aspects of: • T.O • Construction • Warehouse • PC • HSE • QC • Unifier • Work Environment/Survey Each criteria item will be explained in detail in the attached project Objective/KPI Sheet.	PsM PM	Objective/KPI Sheet F-P-PC-03-01

	Projects Reward Scheme Process		
	Issue Date: September 2024	Rev. No.: 00	Doc. No.: P-PC-03

Sr.	Process Cycle Description	Responsibility	Form
2	PsM reserves the right to choose relevant criteria points or even add extra SMART points for the project after concurring with PM.	PsM PM	
3	After PsM and PM agree on revised criteria points and targets, a finalized submission is sent to PMO for review every two quarters.	PsM PM PMO	
Evaluation & Verification Phase			
4	Bi-annually, project performance is evaluated by each department and sent to PMO & PM as follow: - H.O PC to evaluate PC + Construction. - H.O T.O to evaluate Site T.O. - H.O HSE to evaluate site safety criteria. - Site QC to evaluate QPI. - Unifier team to evaluate unifier related criteria. - Project Attrition report	PC HSE QC Unifier team HR	Objective/KPI Sheet F-P-PC-03-01 HSE KPI Sheet F-P-SF-01-42 Quality Performance Indicator F-P-QD-07-03 Unifier KPI Sheet F-P-PC-03-05
5	PM prepares & reviews KPI Deviation Report for underachieving targets and send to PsM within 2 weeks from receiving the evaluation results. Report shall include the following: - Target and actual score differences. - Reasons for deviation. - Action Plan	PM	KPI Deviation Report F-P-PC-03-02
6	PsM and PM shall discuss the findings of the KPI Deviation Report. PsM may modify KPIs accordingly and finalized evaluation is sent to PMO for coordination.	PM PsM	
7	Overall KPI is calculated by PMO according to predefined weights after receiving finalized evaluation reports, as follows: - PC + T.O + Construction (40 points) - HSE (20 Points) - QC (20 Points) - Unifier (20 Points)	PMO	

	Projects Reward Scheme Process		
	Issue Date: September 2024	Rev. No.: 00	Doc. No.: P-PC-03

Sr.	Process Cycle Description	Responsibility	Form
8	PsM, PMO, and COO shall conduct a meeting to discuss the overall KPI scores and PsM's recommendations for corrective action required, if needed, and to set the final scores accordingly Final project objective/KPI report to be sent to the QA department.	PsM PMO	
Outcome Phase			
9	If the project achieves the target, they will receive the agreed reward based on the following scores: 95% to 100% achieved: 2-months reward/year. 90% to 94% achieved: 1.5-month reward/year. 93% to 80% achieved: 1 month reward/year. 79% to 70% achieved: 0.5 months reward/year. - Below 70% achieved: No Reward. In case a project with special conditions achieved score below 70%, OM or COO decides a maximum of 0.50-month reward can be released.	OM COO	
10	PM and PsM may submit the Project Reward Request form bi-annually or annually for COO & CEO approval.	PM	Project Reward Request F-P-PC-03-04
11	The reward can be released from the company's fund or the sector's fund, as per the COO's decision.	COO	
12	Individual KPI to be prepared by PsM at the beginning of each year and sent to HR on HITS, on which reward shall be assigned based on the individual KPI score.	PM	
13	Reward release is under below conditions: - Project Execution Plan submission & approval - Budget Zero submission - Deployment Plan - Quarterly issuance of KPIs - Compliance on Unifier & ERP systems - In case of final project bonus: - Taking Over Certificates (TOC) - Final Invoice - Retention released	PM	

	Projects Reward Scheme Process		
	Issue Date: September 2024	Rev. No.: 00	Doc. No.: P-PC-03

Sr.	Process Cycle Description	Responsibility	Form
14	In case an employee has exceeded expectations, an individual reward may be requested by PM, approved by PsM & COO.	PSM COO	Reward Request Form F-P-PC-03-03
15	HR shall proceed with the reward release upon approvals completion.	HR	

6.3. PROCESS OUTPUT

- KPI Deviation Report
- Reward Request

7. PROCESS RISK ASSESSMENT

Included in the risk register form No. F-P-QD-05-01 “Risk identification and assessment” maintained by the HR Manager, along with the action plan to address risks and opportunities”.

8. PROCESS CONTROL

- Project shall submit Objective/KPIs Sheet (F-P-PC-03-01) quarterly to monitor any encountered issues.

9. PERFORMANCE MEASURES

- Released reward complying with reward scheme process.

10. DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of Changes	Effective Date
1	00	New Issue	September, 2024