



ROWAD
MODERN ENGINEERING

Project Launching Process P-TN-02

Prepared by:

Mahmoud Mahlab
Operation Manager

Mostafa El Saadny
Tender Manager

Ahmed Gamal
Contracts Manager

Rabie Akad
MEP Manager

Mohamed Elkersh
Procurement Manager

Raed Mostafa
Purchasing Manager

Reviewed by:

Mohamed Ragab
COO

Approved by:

Mohamed Mahlab
CEO

Aug 2021

	Project Launching Process		
	Effective Date: Aug 2021	Rev. No.: 00	Doc. No.: P-TN-02

1. OBJECTIVES

The objectives are to describe the procedure for the project handover and how to deal with the concerned departments through several meetings to achieve the basics of starting the project such as the project's final budget and the tender sourcing strategy/ project execution plan

2. STAKHOLDER

- Site
- Project Manager
- Operation Department
- Contracts & Claims Department
- Commercial Department
- Tender Department
- Planning Department
- VMO
- Top Management
- Operation Manager
- COO

3. LIABLE STAKEHOLDER

- Tender Department
- Contracts & Claims Department
- Operation Department
- Planning Department
- PM
- VMO
- Commercial Department

4. TERMS AND DEFINITION

- COO: Chief Operations Officer
- LOA: Letter of Award
- PM: Project Manager
- TOM: Technical Office Manager

	Project Launching Process		
	Effective Date: Aug 2021	Rev. No.: 00	Doc. No.: P-TN-02

- HOD: Head of Department
- VMO: Vendor Management Office (Procurement MEP/Civil/Arch, Purchasing)

5. RELATED DOCUMENTED INFORMATION

- Minutes of meeting Form No. F-P-QD-06-02
- Contract summary
- Project Procurement Scope of work; F-P-TN-02-01
- Project Purchasing Scope of work; F-P-TN-02-02
- Project MEP Scope of work; F-P-TN-02-03
- Tender sourcing strategy; F-P-TN-02-04
- Project sourcing strategy; F-P-TN-02-05
- Project Execution Plan; F-P-TN-02-06
- Sourcing Plan; F-P-TN-01-07
- Subcontract agreement: F-P-TN-02-08 (Supply and Apply)
- Subcontract agreement templates: F-P-TN-02-09 (Supply and Apply < 500,000)
- Subcontract agreement templates: F-P-TN-02-10(Category A “Supply and Apply” > 5 Million)

6. PROCESS DETAILS

6.1. PROCESS INPUT

- Documents received from the customer
- Project documents (Project priced BOQ, Drawings, Spec. etc.)
- Tender correspondence and quotations
- Bid decision from commercial
- Site visit report from the tender department
- Tender Technical and Commercial proposal.
- Request for contract or contract addendum.
- Approved Variations with client (if any)
- Tender Top sheet from tender
- Risk assessment from Tender department
- Initial Budget
- Contract summary
- Signed Contract if any

	Project Launching Process		
	Effective Date: Aug 2021	Rev. No.: 00	Doc. No.: P-TN-02

6.2. PROCESS OPERATION

Sr.	Process Cycle description	Responsibility	Form
1	New projects to be announced via e-mail by the commercial department, and to nominate the department which will lead the Handover meeting, according to the below cases: <u>Case I: Competitive bidding projects</u> Tendering department <u>Case II: Direct Awarding</u> Operation department – Refer “Direct Award” P-OP-03	Commercial	
2	Tender Handover Meeting Tendering manager shall send an email to all concerned HODs, specifying the location of the project directory on the sever which shall include the following documents, and conduct a Tender handover meeting to discuss the same within 7-10 working days from the LOA issuance/award: Project documents: — Project priced BOQ — Tender budget — Project drawings and specifications — signed Contract — Contract summary (After receiving stamped contract) — Tender sourcing strategy — Tender correspondences and quotations — Subcontractors offers during tender — Approved or nominated suppliers, manufacturers, or subcontractors — RME's tender and financial proposal	Tendering	MOM F-P-QD-06-02 Tender sourcing strategy F-P-TN-02-04
3	Incase contract is signed after the Tender handover meeting, Contracts dep. shall send the contract summary to the COO, Operation Manager, PM, and TOM, in addition to other concerned departments for reference, including information regarding the general and particular conditions of the contract within 15	Contracts	Contract Summary MOM F-P-QD-06-02

	Project Launching Process		
	Effective Date: Aug 2021	Rev. No.: 00	Doc. No.: P-TN-02

Sr.	Process Cycle description	Responsibility	Form
	working days from signing the contract, and a meeting will be held for the same. Also, subcontracts templates will be modified according to the contract clauses, if needed, within 45 days from signing the contract, and send to the Operation and VMO for usage. Regards the long lead and/or critical items, subcontract agreement templates to be modified within a short period of time.		Subcontract Agreement templates • F-P-TN-02-08 • F-P-TN-02-09 • F-P-TN-02-10
4	Baseline program shall be prepared within 45 days from the tender handover meeting, in cooperation with the PM, simultaneous with the preparation of the Project execution plan.	Planning PM	
5	Operation coordination meetings After the tender handover meeting by one week. Operation coordination meetings to be conducted by the PM with several departments, e.g., purchasing, procurement, MEP, projects control, etc. to prepare the Project execution plan and review the tender sourcing strategy, if needed. An initial sourcing plan shall be provided by planning department for review.	PM Planning	Project Execution Plan F-P-TN-02-06 Tender sourcing strategy F-P-TN-02-04
6	The Project Execution Plan should include the followings: <u>A. Technical requirements</u> • Scope of work • Execution strategy - Technical - Operation • Project Organization Chart • Safety Plan • Project Quality Plan (PQP) • Procurement Strategy & Plan		

	Project Launching Process		
	Effective Date: Aug 2021	Rev. No.: 00	Doc. No.: P-TN-02

Sr.	Process Cycle description	Responsibility	Form
	- Material List - Project's major quantities - Time Schedule - Project Milestones - Work Breakdown - Shop Drawing schedule of submittal "E1" - Material Submittal schedule "E2" - List of Construction Equipment - Mobilization Plan - Logistics Plan <u>B. Commercial requirements</u> - Cash flow-in - Cash flow-out - Final Budget		
7	Project kick-off meeting The PM & all HODs shall conduct the project kick-off meeting after max one month from the tender handover meeting to discuss the tender budget, and the Project sourcing strategy. Also, PM will discuss the preparation of the project execution plan, in addition to the sourcing plan, prepared by the Planning department. Project execution plan will be finalized within 45 days from the tender handover meeting, reviewed and approved by the COO & CEO. Any future bonus will be kept on hold till the budget zero and Project Execution plan are approved.	HoDs PM VMO	MOM F-P-QD-06-02 Project sourcing strategy F-P-TN-02-05 Project Scope of Work F-P-TN-02-01&02&03 sourcing plan F-P-TN-01-07
8	Budget zero meeting After one week from the project kick-off meeting, Operation proposes revised Zero budget, if required, in the "Budget Zero meeting". Tender and any concerned departments, to discuss any budget modification within the total contract	Tender Operation VMO Cost Control Engineer	MOM F-P-QD-06-02

	Project Launching Process		
	Effective Date: Aug 2021	Rev. No.: 00	Doc. No.: P-TN-02

Sr.	Process Cycle description	Responsibility	Form
	value, from where our datum will be defined. Final budget zero to be issued by Tender. For Design & build contracts, budget zero to be updated periodically by cost control engineer and approved by PM, based on the progress of design and updated BOQ.	PM	

6.3. PROCESS OUTPUT

- Approved Project Execution Plan
- Final project's budget
- Project sourcing strategy

7. – PROCESS RISK ASSESSMENT

- Included in the Risk register form no. F-P-QD-05-01 "Risk Identification and assessment" maintained by HOD to address risks and opportunities"

8. – PROCESS CONTROL

- Review and approval of Tender, Contracts, Planning department and VMO for Project's budget and sourcing strategy.

9. PERFORMANCE MEASURE

- The Tender manager shall review & re-issue Budget Zero, if applicable

10.– DOCUMENT CHANGE HISTORY

No.	Revision Level	Description of changes	Effective Date
1	00	New Issue	Aug 2021